

Project: Zwarte Molen Zuid

Parameters	
Startdatum	1-1-2023
Einddatum	31-12-2042
rentekosten/opbrengsten	1,46%
Kostenstijging	2%
Opbrengstenstijging	2% (0% voor inv. na 10 jaar)

Grondexploitatie Zwarte Molen Zuid																					
Kosten																					
	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	
boekwaarde 1/1/2023	€ -20.639	€ 330.407	€ -56.344	€ -202.861	€ -346.197	€ -350.756	€ -355.371	€ -360.045	€ -364.776	€ -369.566	€ -374.415	€ -379.324	€ -384.574	€ -389.918	€ -395.356	€ -400.890	€ -434.959	€ -1.809.920	€ -464.048	€ 431.423	
grondverwerving	€ -79.400																€ -95.280				€ -174.680
Sloopkosten																	€ -63.000				€ -63.000
bouwrijp maken		€ -237.500															€ -537.825				€ -775.325
Woonrijp maken			€ -56.810	€ -56.810															€ -159.538	€ -159.538	€ -432.696
Groen			€ -35.768	€ -35.768															€ -54.728	€ -54.728	€ -180.992
Openbare verlichting		€ -9.125	€ -9.125	€ -18.250															€ -9.000	€ -18.000	€ -72.500
Diversen	€ -278.306	€ -69.576															€ -135.000	€ -135.000			€ -617.882
Landschappelijke kwaliteitsverbetering																	€ -18.111	€ -14.716			
Planbegeleiding	€ -69.700	€ -63.914	€ -36.954	€ -21.173	€ -647	€ -647	€ -647	€ -647	€ -647	€ -647	€ -647	€ -647	€ -647	€ -647	€ -647	€ -21.568	€ -182.588	€ -139.452	€ -147.669	€ -56.839	€ -746.974
Planschade (stelpost)																	€ -8.333	€ -8.333	€ -8.333		€ -24.999
kostenstijging	€ -3.463	€ -11.460	€ -7.037	€ -9.473	€ -60	€ -74	€ -89	€ -104	€ -119	€ -134	€ -150	€ -165	€ -182	€ -198	€ -215	€ -7.748	€ -354.917	€ -120.850	€ -167.810	€ -140.185	€ -824.433
kosten inclusief stijging	€ -430.869	€ -391.575	€ -145.694	€ -141.474	€ -707	€ -721	€ -736	€ -751	€ -766	€ -781	€ -797	€ -812	€ -829	€ -845	€ -862	€ -29.316	€ -1.368.610	€ -430.746	€ -561.794	€ -437.623	€ -3.946.308
Verkoop woningen																		€ 1.803.042	€ 1.464.041		€ 3.267.083
Financiële bijdrage woonrijp maken	€ 353.216			€ 1.100	€ 1.100	€ 1.100	€ 1.100	€ 1.100	€ 1.100	€ 1.100	€ 1.100	€ 1.100	€ 1.100	€ 1.100	€ 1.100	€ 1.100					€ 353.216
Pachtopbrengsten																					€ 14.300
opbrengstenstijging				€ -	€ 103	€ 127	€ 151	€ 176	€ 202	€ 228	€ 254										€ 1.240
opbrengst inclusief stijging	€ 353.216			€ 1.100	€ 1.203	€ 1.227	€ 1.251	€ 1.276	€ 1.302	€ 1.328	€ 1.354	€ 1.100	€ 1.100	€ 1.100	€ 1.100	€ 1.100		€ 1.803.042	€ 1.464.041		€ 3.635.839
rente	€ -301	€ 4.824	€ -823	€ -2.962	€ -5.054	€ -5.121	€ -5.188	€ -5.257	€ -5.326	€ -5.396	€ -5.466	€ -5.538	€ -5.615	€ -5.693	€ -5.772	€ -5.853	€ -6.350	€ -26.425	€ -6.775	€ 6.299	€ -97.793
Verliesname	€ 429.000																				€ 429.000
boekwaarde 31/12/2023	€ 330.407	€ -56.344	€ -202.861	€ -346.197	€ -350.756	€ -355.371	€ -360.045	€ -364.776	€ -369.566	€ -374.415	€ -379.324	€ -384.574	€ -389.918	€ -395.356	€ -400.890	€ -434.959	€ -1.809.920	€ -464.048	€ 431.423	€ 99	

Grondexploitatie Zwarte Molen Zuid																					
Fasering																					
	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	
grondverwerving	45%																55%				
Sloopkosten																	100%				
bouwrijp maken		31%															69%				
Woonrijp maken			13%	13%															37%		0
Groen			20%	20%															30%		0
Openbare verlichting		13%	13%	25%															12%		0
Diversen	45%	11%															22%	12%			0
Planbegeleiding	9%	9%	5%	3%	0%	0%	0%	0%	0%	0%	0%	0%	0%	0%	0%	3%	24%	19%	20%		0
Planschade (stelpost)																		33%	33%		0
Verkoop woningen			100%																		
Financiële bijdrage woonrijp maken																					
Pachtopbrengsten																					

Contante waarde resultaat	Resultaat op eindwaarde
€ -496.381	€ -428.901