

		A Raming 2017	B Prognose werkelijk 2017	C Raming 2018	D Raming 2019	F Raming 2020
	<b>Boekwaarde 1-1</b>		<b>2.512.710</b>	<b>2.714.890</b>	<b>1.680.548</b>	<b>1.289.501</b>
	<b>Uitgaven</b>					
A	01 Verwervingskosten	171.000	171.269			
	03 Onvoorzien					
	04 Advieskosten					
B	01 Sloop en sanering					
	02 Milieu onderzoek		3.645			
	04 Onvoorzien (archeologie)		12.278	7.634		
C	01 Omslagkosten kunst in OR				20.960	
D	01 Bouw en woonrijpmaken	30.000	104.522	357.736	357.736	357.736
	02 Groenvoorzieningen	125.000	32.587	94.603	94.603	94.603
	03 Faseringskostem	9.000	6.934	8.336	8.336	8.336
	04 Onvoorzien		27.037			19.118
E	01 Plankosten	12.000	65.016	10.000	10.000	11.333
	Projectleider	4.477	53.723	64.244	26.861	0
F	Kostenstijging					
G	Overige kosten					
	Rente BW 1/1 (1,8%)	45.245	45.229	48.868	30.250	23.211
	Financiering	133	941	-5.211	-2.010	-5.182
	Beheer en administratie	13.052	13.052	13.052	13.052	13.052
	Belastingen	6.600	3.543	6.600		
	Verzekeringen	3.500	134	3.500		
		420.007	539.911	609.362	559.787	522.207
	<b>Inkomsten</b>					
A	Appartementen			-567.000		-567.000
B	Grondgebonden	-330.000	-209.610	-920.343	-791.969	-791.969
C	Overige opbrengsten:					
	Opbrengsten WW kavels	-97.010	0	-73.608	-130.746	-130.746
	Verg ink. derving parkeerplaats		-100.000			
	Subsidie oppe brik			-34.633		
	Subsidie ww kavels			-20.000		
	Winstdeling LHB WW kavels					-32.940
	Correctie accountant subs ww	61.851	vervallen			
D	Opbrengststijging	-28.120	-28.120	-28.120	-28.120	-28.120
		-393.279	-337.730	-1.643.704	-950.835	-1.550.775
	<b>Boekwaarde 31-12</b>		<b>2.714.890</b>	<b>1.680.548</b>	<b>1.289.501</b>	<b>260.932</b>